
































Contents

1	Authority, Responsibility, and Policy	1-3
1.1	Authority and Responsibility	1-3
1.1.1	Handbook P-2, Design and Construction Purchasing Practices Handbook 	1-3
1.1.1-10	Arrangement and Numbering of Handbook P-2	1-4
1.1.1.a	Authority.....	1-4
1.1.1.b	Background 	1-4
1.1.1.c	Applicability	1-4
1.1.2	Responsibility for Purchasing Policy.....	1-4
1.2	Publication and Changes.....	1-4
1.2.1	Publication 	1-4
1.2.1.a	Issuance.....	1-4
1.2.1.b	Availability 	1-4
1.2.2	Changes 	1-4
1.2.2.a	Proposed Changes	1-4
1.2.2.b	Issuance.....	1-4
1.3	Deviations	1-5
1.3.1	General 	1-5
1.3.2	Procedures	1-5
1.4	Purchasing Authority 	1-5
1.5	Contracting Officers	1-5
1.5.1	Authority  	1-5
1.5.2	Delegations 	1-5
1.5.3	Actions Exceeding a Contracting Officer's Authority 	1-5
1.5.4	Contracting Officer's Representatives 	1-5
1.5.5	Appointment and Selection 	1-5
1.5.5.a	Appointment Authority 	1-5
1.5.5.b	Selection 	1-6
1.5.5.b.3	Contracting Officer Training Courses.....	1-6
1.5.6	Waivers and Interim Appointments 	1-6
1.5.7	Continuing Professionalism 	1-6
1.5.8	Termination 	1-6
1.6	Meaning of Words and Terms	1-6
1.6.1	General 	1-6
1.6.2	Definitions 	1-6
1.7	General Policies	1-9

1.7.4	Release and Exchange of Information 	1-9
1.7.7	Conflicts of Interest  	1-9
1.7.12	Buy American Policy 	1-9
1.7.12.a	Policy 	1-9
1.7.12.b	Supplies 	1-9
1.7.12.c	Construction Materials 	1-9
1.7.12.c-10	Request for Inclusion of Foreign Construction Materials by A/E or Offeror	1-10
1.7.12.c-11	Evaluation of Request for Inclusion of Foreign Construction Materials	1-10
1.7.12.c-12	Documentation of Approval or Disapproval of Foreign Construction Materials	1-10
1.7.12.c-13	Request for Inclusion of Foreign Construction Materials Before Construction Contract Award	1-11
1.7.12.c-14	Request for Inclusion of Foreign Construction Materials After Construction Contract Award	1-11
1.7.12.c-20	Incorporation of Foreign Construction Materials in Design Without Approval	1-11
1.7.12.c-30	Incorporation of Foreign Materials in Construction Without Approval	1-11
1.7.12.d	List of Excepted Articles and Materials 	1-11
1.8	Anticompetitive Practices 	1-12
1.9	Contingent Fees 	1-12
1.10	Administrative Matters 	1-12
1.10-10	Retention of A/E Records	1-12
1.10-11	Maintenance of Records and Filing Systems.....	1-12
Exhibits		
Exhibit 1.5.5	Request for Contracting Officer Appointment	1-13
2	Purchase Planning	2-5
2.1	Policy	2-5
2.1.1	Preliminary Planning.....	2-5
2.1.2	Purchase Planning	2-5
2.1.2.a	<i>The Process</i>	2-5
2.1.2.b	Responsibilities	2-5
2.1.2.b-10	Responsibilities of Facilities Service Offices and Major Facilities Purchasing	2-5
2.1.2.b-20	<i>Five-Year Plan</i>	2-5
2.1.2.b-30	Planning for Prequalification.....	2-6
2.1.2.b-40	Summary Purchase Plans for Major Facilities Projects	2-6
2.1.2.b-50	Summary Purchase Plans for Other Facilities Projects	2-6
2.1.3	Market Research.....	2-6
2.1.3.a	<i>Importance</i>	2-6
2.1.3.b	<i>Methods</i>	2-6
2.1.4	Individual Purchase Plans.....	2-7
2.1.4.a	Responsibility	2-7

2.1.4.b	<i>Elements</i>	2-7
2.1.4.b-10	Completing the Plan	2-7
2.1.4.b-20	Project Schedule.....	2-7
2.1.4.b-30	Estimated Project Cost.....	2-8
2.1.4.b-40	Selecting a General Approach	2-8
2.1.4.b-50	Variations	2-8
2.1.4.c	<i>Milestones</i>	2-8
2.1.5	Supplier Selection Strategy	2-8
2.1.6	Evaluation Teams.....	2-8
2.1.7	Performance Evaluation Factors.....	2-8
2.1.7-10	Evaluation Factors for A/E Contracts.....	2-9
2.1.7-11	Specialized Experience and Licensing.....	2-9
2.1.7-12	Geographic Preferences	2-9
2.1.7-13	<i>Local Factors</i>	2-10
2.1.7-14	Price as an Evaluation Factor	2-10
2.1.7-15	Errors and Omissions and Environmental Liability Insurance.....	2-10
2.1.7-20	Evaluation Factors for Less Complex A/E Contracts	2-10
2.1.7-30	Evaluation Factors for Construction Contracts	2-11
2.1.7-31	Initial Prequalification Determination	2-11
2.1.7-32	Prequalification Factors.....	2-11
2.1.7-33	Qualification Statements	2-11
2.1.7-34	Evaluation Factors for Construction	2-12
2.1.7-35	Relative Importance of Evaluation Factors	2-12
2.1.7-36	Considerations Influencing Evaluation Factors	2-12
2.1.7-37	Weighting Methods.....	2-13
2.1.7-40	Design-Build Technical and Management Evaluation Factors	2-13
2.1.7.a	<i>General</i>	2-13
2.1.7.b	Proposal-Specific Factors	2-13
2.1.7.c	Supplier-Specific Factors	2-13
2.2	Planning Considerations.....	2-13
2.2.1	Quality Requirements	2-13
2.2.1.a	<i>Policy</i>	2-13
2.2.1.b	Quality Assurance Requirements.....	2-14
2.2.1.c	<i>Clauses</i>	2-14
2.2.1.d	Quality Assurance at Origin.....	2-14
2.2.1.e	Inspection at Destination.....	2-14
2.2.1.f	Quality Assurance in Commercial Purchasing.....	2-14
2.2.2	First Article Approval.....	2-14
2.2.3	Acceptance	2-14
2.2.4	Warranties	2-14
2.2.4-10	Construction Warranties.....	2-14
2.2.4-20	Design Warranties	2-15
2.2.5	Delivery or Performance Schedule.....	2-15
2.2.6	Liquidated Damages	2-15
2.2.7	Postal Service Property.....	2-16

2.2.8	Options	2-16
2.2.9	Multiyear Contracts	2-16
2.2.10	Value Engineering	2-16
2.3	Specifications and Statements of Work	2-16
2.3.1	Use	2-16
2.3.2	Technical Data Packages.....	2-16
2.3.3	Component Parts	2-16
2.3.4	Construction Specifications	2-16
2.4	Types of Contracts	2-17
2.4.1	General	2-17
2.4.2	Selecting a Contract Type	2-17
2.4.2-10	Types Available for Design and Construction	2-17
2.4.2-20	Type Selection Guidelines	2-17
2.4.3	Fixed-Price Contracts	2-18
2.4.3.a	Firm-Fixed-Price Contracts.....	2-18
2.4.3.b	Fixed-Price Incentive Contract	2-18
2.4.3.c	Fixed-Price with Economic Price Adjustment	2-18
2.4.3.d	Clauses – Supplies and Services Contracts	2-18
2.4.4	Cost-Reimbursement Contracts	2-18
2.4.5	Time-and-Materials and Labor-Hour Contracts	2-18
2.4.6	Indefinite-Delivery Contracts.....	2-18
2.4.6.a	<i>General</i>	2-18
2.4.6.b	Definite-Quantity Contracts.....	2-19
2.4.6.c	Indefinite-Quantity Contracts.....	2-19
2.4.6.c-10	<i>Unit Prices</i>	2-19
2.4.6.c-20	Limitations on Indefinite-Quantity Construction Contracts	2-19
2.4.6.c-21	No New Construction	2-19
2.4.6.c-22	Drawings, Specifications, and Pricing.....	2-19
2.4.6.c-30	Repair and Alteration Using Indefinite-Quantity Contracts	2-19
2.4.6.d	Requirements Contracts.....	2-19
2.4.6.e	<i>Ordering</i>	2-20
2.4.6.f	Multiple Awards.....	2-20
2.4.6.g	<i>Provisions</i>	2-20
2.4.6.h	<i>Clauses</i>	2-20
2.4.7	Ordering Agreements.....	2-20
2.4.8	Basic Pricing Agreements.....	2-20
2.4.9	Letter Contracts	2-20
Exhibits		
Exhibit 2.1.4.b-20a	Sample Milestone Schedule for Prequalification.....	2-21
Exhibit 2.1.4.b-20b	Project Design and Construction Schedule for Design-Solicit-Build Projects.....	2-22
Exhibit 2.1.4.b-20c	Weather Schedule.....	2-23
Exhibit 2.1.4.b-40	Comparison of Three Basic Approaches to Design and Construction Projects	2-25
Exhibit 2.4.2-10	Primary Construction Contract Types Used by the Postal Service:	

	Key Features and Benefits.....	2-28
Exhibit 2.4.6.c-20	Summary of Limitations on Indefinite-Delivery Construction Contracts.....	2-31
3A Supplier Relations for Architect-Engineer Services		3A-3
3.1	Policy	3A-3
3.1-10	Partnerships	3A-3
3.1-20	Supply Chain Management.....	3A-3
3.2	Supplier Diversity.....	3A-3
3.3	Mandatory Sources	3A-3
3.3.1	Policy	3A-3
3.3.2	Existing Assets.....	3A-3
3.3.3	Workshops for People Who Are Blind or Severely Disabled	3A-3
3.3.4	People Who Are Blind or State Licensing Agencies for the Blind.....	3A-4
3.3.5	Defense Fuel Supply Center	3A-4
3.4	Government Sources	3A-4
3.5	Commercial Suppliers.....	3A-4
3.5.1	Policy	3A-4
3.5.2	Prequalification.....	3A-4
3.5.3	Publicizing Purchases	3A-4
3.5.3.a	<i>Policy</i>	3A-4
3.5.3.a-10	Publicizing A/E Contracts	3A-4
3.5.3.a-20	Contents of CBD Notice.....	3A-4
3.5.3.a-30	Advertising Multiple Projects.....	3A-5
3.5.3.a-40	Notice of Contract Award.....	3A-5
3.5.3.b	Methods of Publicizing.....	3A-5
3.5.4	Unsolicited Proposals	3A-6
3.5.5	Noncompetitive Purchases	3A-6
3.6	Protests	3A-6
3.7	Debarment, Suspension, and Ineligibility.....	3A-6
Exhibits		
Exhibit 3.5.3.b-10a	CBD Notice for Fixed-Price Contract	3A-7
Exhibit 3.5.3.b-10b	CBD Notice for Indefinite-Quantity Contract.....	3A-9
Exhibit 3.5.3.b-10c	CBD Notice for Environmental Indefinite-Quantity Contract.....	3A-11
Exhibit 3.5.3.b-10d	Notice of Modification to CBD Synopsis.....	3A-13
Exhibit 3.5.3.b-10e	Award Notice	3A-14
3B Supplier Relations for Construction Services.....		3B-3
3.1	Policy	3B-3
3.1-10	Partnerships	3B-3
3.1-20	Supply Chain Management.....	3B-3
3.2	Supplier Diversity.....	3B-3
3.3	Mandatory Sources	3B-3
3.3.1	Policy	3B-3
3.3.2	Existing Assets.....	3B-3
3.3.3	Workshops for People Who Are Blind Or Severely Disabled	3B-3
3.3.4	People Who Are Blind or State Licensing Agencies for the Blind.....	3B-4

3.3.5	Defense Fuel Supply Center	3B-4
3.4	Government Sources	3B-4
3.5	Commercial Suppliers	3B-4
3.5.1	Policy	3B-4
3.5.2	Prequalification.....	3B-4
3.5.2-10	Planning for Construction Contractor Prequalification	3B-4
3.5.2-11	Solicitation Considerations	3B-4
3.5.2-20	<i>Evaluation Team</i>	3B-4
3.5.2-30	Prospective Contractor Qualification Statements	3B-4
3.5.2-40	Prequalification Announcements	3B-5
3.5.2-41	Project Description	3B-5
3.5.2-42	Other Requirements.....	3B-5
3.5.2-50	Evaluation of Qualification Statements.....	3B-5
3.5.2-51	Evaluation Steps	3B-5
3.5.2-60	How to Notify Contractors of Prequalification Results	3B-6
3.5.2-70	Soliciting Proposals from Prequalified Contractors	3B-6
3.5.3	Publicizing Purchases	3B-6
3.5.3.a	<i>Policy</i>	3B-6
3.5.3.a-10	Publicizing Construction Contracts.....	3B-6
3.5.3.a-11	Presolicitation Notices for Construction Contracts	3B-6
3.5.3.a-20	Notice of Contract Awards	3B-7
3.5.3.b	<i>Methods</i>	3B-7
3.5.3.b-10	Preparation of CBD Notices for Construction Contracts	3B-7
3.5.3.b-11	Additional Information for CBD	3B-7
3.5.3.b-20	Advertising Multiple Contracts.....	3B-7
3.5.3.b-30	Other Announcements	3B-7
3.5.3.b-40	<i>Transmittal</i>	3B-7
3.5.4	Unsolicited Proposals	3B-8
3.5.5	Noncompetitive Purchases	3B-8
3.6	Protests	3B-8
3.7	Debarment, Suspension, and Ineligibility.....	3B-8
Exhibits		
Exhibit 3.5.2-20a	Memorandum to Establish a Prequalification Evaluation Team	3B-9
Exhibit 3.5.2-20b	Statement of Confidentiality.....	3B-10
Exhibit 3.5.2-40	CBD Notice for Single Project Prequalification.....	3B-11
Exhibit 3.5.2-50	Memorandum from Evaluation Team.....	3B-13
Exhibit 3.5.2-60a	Letter to Selected Firms — Single Project	3B-14
Exhibit 3.5.2-60b	Letter to Selected Firms — Multiple Projects	3B-15
Exhibit 3.5.2-60c	Letter to Selected Firms — Standard Projects	3B-16
Exhibit 3.5.2-60d	Letter to Firms Not Selected.....	3B-17
Exhibit 3.5.3.b-10a	Preparation of Notices to the CBD — Format	3B-18

4A Purchasing Architect-Engineer Services..... 4A-7

4.1	Policy	4A-7
4.1.1	General	4A-7

4.1.1-10	Types of Contracts for A/E Services	4A-7
4.1.1-11	Fixed-Price Contracts	4A-7
4.1.1-12	Cost-Reimbursement Contracts	4A-7
4.1.1-13	Indefinite-Quantity Contracts.....	4A-8
4.1.2	Purchasing Framework	4A-8
4.2	The Purchasing Process	4A-8
4.2.1	Planning	4A-8
4.2.2	Solicitations	4A-8
4.2.3	Receipt of Proposals.....	4A-8
4.2.4	Oral Presentations.....	4A-8
4.2.5	Performance Evaluation.....	4A-8
4.2.6	Contract Award	4A-8
4.2.7	Notification	4A-8
4.2.8	Debriefing	4A-8
4.3	Commercial Purchasing	4A-9
4.4	Design Purchasing	4A-9
4.4.1	General	4A-9
4.4.2	Architect-Engineer Services.....	4A-9
4.4.2-10	Purchasing Procedures for Less-Complex/Lower-Priced Contracts.....	4A-9
4.4.2-11	Purchase Documentation	4A-9
4.4.2-12	Selection Procedures.....	4A-10
4.4.2-20	Procedures for More Complex Purchases	4A-10
4.4.2.a	<i>Policy</i>	4A-10
4.4.2.b	<i>Applicability</i>	4A-10
4.4.2.c	<i>Definitions</i>	4A-10
4.4.2.d	Selection Procedures.....	4A-10
4.4.2.d.2	A/E Selection Team.....	4A-10
4.4.2.d.2-10	Establishment of A/E Evaluation Team	4A-10
4.4.2.d.2-11	Membership of Evaluation Teams.....	4A-10
4.4.2.d.2-20	Receipt of Qualification Statements.....	4A-11
4.4.2.d.2-21	A/E Responses to Requests for Qualification Statements	4A-11
4.4.2.d.2-30	Evaluation of Qualification Statements.....	4A-11
4.4.2.d.2-31	Evaluation of SFs 254 and 255.....	4A-11
4.4.2.d.2-32	<i>Acknowledgments</i>	4A-11
4.4.2.d.2-33	Prohibition of Disclosure.....	4A-11
4.4.2.d.2-34	<i>Prescreening</i>	4A-11
4.4.2.d.2-35	Maintenance of Confidentiality	4A-11
4.4.2.d.2-36	Minutes of Team Prescreening Meetings	4A-12
4.4.2.d.2-37	Factors for Evaluation and Ranking of A/E Applicants	4A-12
4.4.2.d.2-38	Form 5000, A/E Prescreening Form	4A-12
4.4.2.d.2-39	Evaluation of Past Performance	4A-12
4.4.2.d.2-391	Performance Histories on Postal Service Projects	4A-12
4.4.2.d.2-392	Evaluation and Management of Negative A/E Performance	4A-13
4.4.2.d.2-393	<i>References</i>	4A-13
4.4.2.d.2-40	<i>Notification</i>	4A-13

4.4.2.d.2-50	Final Selection of A/E Contractor	4A-13
4.4.2.d.2-51	Scheduling Interviews.....	4A-13
4.4.2.d.2-52	Conducting Interviews	4A-14
4.4.2.d.2-53	Interview Procedures and Questions	4A-14
4.4.2.d.2-54	Interviews for Multiple Listings.....	4A-14
4.4.2.d.2-55	Final Evaluation Procedures	4A-15
4.4.2.d.2-551	<i>Scoring</i>	4A-15
4.4.2.d.2-552	Additional Reference Checks.....	4A-15
4.4.2.d.2-553	Selection and Submission of Slate of Firms for Approval	4A-16
4.4.2.d.2-554	Price As a Factor in Selection	4A-16
4.4.2.e	<i>Discussions</i>	4A-16
4.4.2.e-10	Prenegotiation Conference.....	4A-16
4.4.2.e-20	Prenegotiation Package	4A-16
4.4.2.e-21	<i>Design Criteria</i>	4A-17
4.4.2.e-22	<i>Review Steps</i>	4A-18
4.4.2.e-30	<i>Price Discussions</i>	4A-18
4.4.2.e-31	Order of Price Discussions.....	4A-18
4.4.2.e-32	Postal Service Estimate.....	4A-18
4.4.2.e-33	Cost or Pricing Data	4A-19
4.4.2.e-34	Comparison of Estimates	4A-19
4.4.2.e-35	<i>Audits</i>	4A-19
4.4.2.e-40	Organizational Conflicts of Interest	4A-19
4.4.2.e-50	Record of Price Discussions.....	4A-20
4.4.2.e-60	Contract Award and Notice to Proceed on A/E Contracts	4A-20
4.4.2.e-70	<i>Other Steps</i>	4A-21
4.4.2.e-80	Notification/Debriefing of A/E Contractors.....	4A-21
4.4.2.e-81	Notification of Award	4A-21
4.4.2.e-82	Delay in Project Start.....	4A-21
4.4.2.e-83	Debriefing and Disclosure of A/E Evaluation Records	4A-22
4.4.2.f	AE Contractor Performance Evaluation	4A-22
4.4.2.g	Indefinite-Quantity A/E Service Contracts.....	4A-23
4.4.2.g-10	<i>General</i>	4A-23
4.4.2.g-20	<i>Applicability</i>	4A-23
4.4.2.g-30	<i>Limitations</i>	4A-23
4.4.2.g-31	Services and Fee Determinations	4A-23
4.4.2.g-32	<i>Geographic Area</i>	4A-23
4.4.2.g-40	Work Orders Under Indefinite-Quantity A/E Contract.....	4A-23
4.4.2.g-41	Funding Determination	4A-23
4.4.2.g-42	<i>Fee Proposal</i>	4A-24
4.4.2.g-43	<i>Fee Negotiation</i>	4A-24
4.4.2.g-44	A/E Work Order Form.....	4A-24
4.4.2.g-45	Processing Work Orders	4A-24
4.4.2.g-46	Commitment of Funds.....	4A-24
4.4.2.g-47	<i>Work Order Log</i>	4A-24
4.4.2.g-50	Indefinite-Quantity A/E Contract Options.....	4A-24

4.4.2.g-51	Option for Renewal of Indefinite-Quantity A/E Contract	4A-24
4.4.2.g-52	Option for A/E Services During Construction Under Indefinite-Quantity A/E Contract.....	4A-25
4.4.2.g-60	Use of A/E Indefinite-Quantity Contracts for Building Surveys	4A-25
4.4.3	Construction	4A-25
4.4.4	Design-Build Contracting.....	4A-25
4.4.5	Construction Management Support Services	4A-25
4.4.5.a	<i>Applicability</i>	4A-25
4.4.5.b	<i>Definition</i>	4A-25
4.4.5.c	<i>Purchase Method</i>	4A-25
4.4.5.d	<i>Contract Types</i>	4A-26
4.4.5.d-10	Indefinite-Quantity Contracts.....	4A-26
4.4.5.d-11	Indefinite-Quantity Contract Duration and Cost Limits.....	4A-26
4.4.5.d-20	Contracts for Specific Projects.....	4A-26
4.4.5.e	CMSSC Contract as an Alternative to A/E Contract Options	4A-26
4.4.5.e-10	Duties and Tasks of a CMSSC	4A-26
4.4.5.e-20	Organization of Tasks for Inclusion in Solicitation	4A-29
4.4.5.e-30	Work Group 1 — CMSSC Home Office Support	4A-29
4.4.5.e-40	Work Group 2 — Postal Service Office In-House Support	4A-29
4.4.5.e-50	Work Group 3 — CMSSC On-Site Construction Management Support	4A-29
4.4.5.f	Solicitations for Construction Management Support Services Contracts.....	4A-29
4.4.5.g	Selection Processes for Construction Management Support Services Contracts	4A-29
4.4.5.g-10	CMSSC Preproposal Conference	4A-29
4.4.5.g-20	Separation of CMSSC Technical and Cost Proposals.....	4A-30
4.4.5.g-30	CMSSC Technical Proposal Requirements	4A-30
4.4.5.g-40	Evaluation of Technical Proposals	4A-30
4.4.5.g-50	Evaluation of References and Office Visits	4A-30
4.4.5.h	Evaluation of Price Proposals	4A-30
4.4.5.i	<i>Contract Award</i>	4A-30
4.5	Mail Transportation Purchasing.....	4A-30
4.6	Special Categories of Purchases	4A-31
4.6.1	General	4A-31
4.6.2	Supplemental Policies and Procedures.....	4A-31
4.6.3	Professional Services.....	4A-31
4.6.4	Consultant Services	4A-31
4.6.5	Information Technology	4A-31
4.6.6	Research and Development	4A-31
4.6.7	Utility Services	4A-31
4.6.8	Structured Contracts and Controlled Contracts.....	4A-31
Exhibits		
Exhibit 4.4.2.d.2-10	A/E Purchasing Procedures	4A-32
Exhibit 4.4.2.d.2-11	Sample Notice of Appointment to Evaluation Team	4A-33
Exhibit 4.4.2.d.2-33	Sample Statement of Confidentiality.....	4A-34

Exhibit 4.4.2.d.2-36	Sample Minutes of Prescreening Meeting	4A-35
Exhibit 4.4.2.d.2-38	A/E Prescreening Form.....	4A-36
Exhibit 4.4.2.d.2-40a	Sample Letter of Notification, Firms Not Selected for Interview	4A-38
Exhibit 4.4.2.d.2-40b	Sample Letter of Notification, Firm Selected for Interview.....	4A-39
Exhibit 4.4.2.d.2-40c	Sample Letter of Notification, Firm Selected for Interview Under Multiple Commerce Business Daily (CBD) Listing.....	4A-40
Exhibit 4.4.2.d.2-52	Form 5001, A/E Interview Form for Professional Services	4A-42
Exhibit 4.4.2.d.2-53	A/E Conflict of Interest Interview Questions	4A-45
Exhibit 4.4.2.d.2-551	Architect-Engineer Rating Summary Sheet	4A-46
Exhibit 4.4.2.d.2-552	Reference Check Questionnaire.....	4A-47
Exhibit 4.4.2.d.2-553	A/E Selection Recommendations and Approval	4A-48
Exhibit 4.4.2.e-35	Sample Request for Audit.....	4A-49
Exhibit 4.4.2.e-70	Sample Award Letter for A/E Indefinite-Quantity Contract	4A-50
Exhibit 4.4.2.e-81	Notice to Unsuccessful Offerors	4A-51
Exhibit 4.4.2.e-83a	Memorandum to the Record	4A-52
Exhibit 4.4.2.e-83b	Freedom of Information Act Release Guidelines.....	4A-53
Exhibit 4.4.2.g-30	Summary of Limitations on Indefinite-Quantity A/E Contracts	4A-54
Exhibit 4.4.2.g-47	Sample Work Order Log.....	4A-56
Exhibit 4.4.2.g-51	Format for Recommending A/E Indefinite-Quantity Contract Renewal	4A-57
Exhibit 4.4.5.d-11	CMSSC Contract Limitations	4A-58
Exhibit 4.4.5.g	Sample Construction Management Support Services Contract CBD Notice.....	4A-59
Exhibit 4.4.5.g-50	Reference Check Questionnaire.....	4A-60

4B Purchasing Construction Services.....4B-5

4.1	Policy	4B-5
4.1.1	General	4B-5
4.1.1-10	Indefinite-Quantity Contracts.....	4B-5
4.1.1-11	Unit Prices.....	4B-5
4.1.1-12	Limitations on Indefinite-Quantity Construction Contracts	4B-5
4.1.1-121	No New Construction	4B-5
4.1.1-122	Drawings, Specifications, and Pricing.....	4B-5
4.1.1-20	Work Orders Under Indefinite-Quantity Construction Contracts	4B-5
4.1.1-21	Project Authorization	4B-6
4.1.1-22	Kinds, Quantities, and Location of Work	4B-6
4.1.1-23	Statement of Work	4B-6
4.1.1-24	Site Visit	4B-6
4.1.1-25	Price Proposal	4B-6
4.1.1-26	Negotiated Items	4B-6
4.1.1-27	Preparation of Work Order.....	4B-6
4.1.1-28	Commitment Order	4B-7
4.1.1-29	Notice to Proceed.....	4B-7
4.1.2	Purchasing Framework	4B-7
4.2	The Purchasing Process	4B-7
4.2.1	Planning	4B-7

4.2.1-10	Postal Service Estimate of the Cost of Construction	4B-7
4.2.2	Solicitations	4B-7
4.2.2.a	General	4B-7
4.2.2.b	Draft Solicitations	4B-7
4.2.2.c	Preparation and Format.....	4B-7
4.2.2.c-10	Solicitations for Construction Contracts	4B-7
4.2.2.c-20	Performance of Work by Contractor.....	4B-8
4.2.2.c-30	<i>Performance Time</i>	4B-9
4.2.2.c-40	<i>Specifications</i>	4B-9
4.2.2.c-50	Base and Alternate Prices.....	4B-9
4.2.2.c-60	Special Contract Clauses	4B-10
4.2.2.c-70	General Contract Clauses	4B-10
4.2.2.c-80	Liquidated Damages	4B-10
4.2.2.c-90	Evaluation Factors	4B-10
4.2.2.d	Proposal Preparation Time	4B-10
4.2.2.e	Availability of Solicitations	4B-10
4.2.2.f	Preproposal Conference.....	4B-10
4.2.2.f-10	Preproposal Conference — Construction Contracts.....	4B-10
4.2.2.f-20	<i>Announcement</i>	4B-11
4.2.2.f-30	<i>Attendees</i>	4B-11
4.2.2.f-40	<i>Timing</i>	4B-11
4.2.2.f-50	<i>Conference Site</i>	4B-11
4.2.2.f-60	<i>Conference Focus</i>	4B-12
4.2.2.f-70	<i>Minutes</i>	4B-12
4.2.2.g	Amendment of Solicitations.....	4B-12
4.2.2.h	Cancellation of Solicitations.....	4B-12
4.2.2.i	Disclosure and Use of Information	4B-12
4.2.3	Receipt of Proposals.....	4B-12
4.2.3.a	General	4B-12
4.2.3.a-10	Record of Proposals	4B-13
4.2.3.a-20	Contracting Officer's Designee.....	4B-13
4.2.3.a-30	Administrative Review of Proposals	4B-13
4.2.3.b	Modification and Withdrawal.....	4B-13
4.2.3.c	Late Proposals and Modifications.....	4B-13
4.2.3.d	Failure to Acknowledge Amendments.....	4B-13
4.2.4	Oral Presentations.....	4B-13
4.2.5	Performance Evaluation.....	4B-13
4.2.5.a	General	4B-13
4.2.5.b	Roles and Responsibilities	4B-13
4.2.5.c	Discussions	4B-14
4.2.5.d	Best Value Determinations.....	4B-14
4.2.5.d-10	<i>Ranking Proposals</i>	4B-14
4.2.5.d-20	Price or Cost Evaluation.....	4B-14
4.2.6	Contract Award	4B-14
4.2.6-10	Intent-to-Award Letter.....	4B-15

4.2.6-20	Review of Bonds and Certificate of Insurance.....	4B-15
4.2.6-31	Award Issuance.....	4B-15
4.2.6-32	Actions After Receipt of Executed Contract	4B-15
4.2.6-33	Combination Letters.....	4B-15
4.2.6-40	Preparation and Issuance of Notice to Proceed	4B-16
4.2.7	Notification	4B-16
4.2.8	Debriefing	4B-16
4.3	Commercial Purchasing	4B-16
4.3.1	Policy	4B-16
4.3.2	Applicability	4B-16
4.3.3	Solicitations	4B-16
4.3.4	Receipt and Evaluation of Proposals and Quotations.....	4B-17
4.3.5	Contract Proposal and Contents	4B-17
4.3.6	Provisions and Clauses	4B-17
4.3.7	Tailoring Provisions and Clauses	4B-17
4.3.8	Exemptions from Law	4B-17
4.4	Design and Construction Purchasing.....	4B-17
4.4.1	General	4B-17
4.4.2	Architect-Engineer Services.....	4B-17
4.4.3	Construction	4B-17
4.4.4	Design-Build Contracting.....	4B-17
4.4.4.a	Applicability	4B-17
4.4.4.b	Definitions.....	4B-17
4.4.4.c	Purchase Method	4B-17
4.4.4.c-10	Design-Build Purchasing and Design-Build Contracts.....	4B-18
4.4.4.c-20	Solicitation Notice	4B-18
4.4.4.c-21	Design-Build Contract Solicitations	4B-18
4.4.4.c-30	Using Prequalification with Design-Build Contracts	4B-18
4.4.4.c-40	Process for Evaluating Design-Build Proposals.....	4B-18
4.4.4.c-50	Requirements for Design-Build Proposals	4B-18
4.4.4.c-60	Design-Build Price Proposal Evaluations.....	4B-19
4.4.4.c-70	Unnecessarily Elaborate Proposals.....	4B-19
4.4.4.c-80	Payments under Design-Build Contracts.....	4B-19
4.4.4.c-90	Payments under Cost-Reimbursable Guaranteed Maximum Price Design-Build Contracts	4B-19
4.4.4.c-91	Payments of Fees Under Guaranteed Maximum Price Design-Build Contracts.....	4B-19
4.4.4.c-92	Payments for Direct Construction Costs Under GMP Design-Build Contracts	4B-19
4.4.4.c-100	Payments Under Fixed-Price Design-Build Contracts.....	4B-20
4.4.4.c-101	Payments of A/E Fees Under Fixed-Price Design-Build Contracts	4B-20
4.4.4.c-102	Payments for Construction Work Under Fixed-Price Design-Build Contracts	4B-20
4.4.4.d	Contract Types.....	4B-20
4.4.4.d.1	Fixed-Price Design-Build Contracts.....	4B-20

- 4.4.4.d.2 Cost-Reimbursable Design-Build Contracts..... 4B-20
- 4.4.4.e Solicitations for Design-Build Contracts 4B-20
- 4.4.4.f Requirements for Design-Build Proposals 4B-20
- 4.4.4.g Design-Build Contractor Performance Evaluations..... 4B-20
- 4.4.5 Construction Management Support Services 4B-20
- 4.5 Mail Transportation Purchasing..... 4B-20
- 4.6 Special Categories of Purchases 4B-21
- 4.6-10 Emergency Projects 4B-21
- Exhibits
- Exhibit 4.1.1-20 Sample Work Order Log..... 4B-22
- Exhibit 4.1.1-27 Sample Indefinite-Quantity Construction Contract Work Order 4B-23
- Exhibit 4.2.2.f-30 Sample Checklist of Preproposal Conference Topics..... 4B-26
- Exhibit 4.2.6-10 Sample Intent to Award Letter..... 4B-27
- Exhibit 4.2.6-32 Sample Receipt of Bonds/Award Letter..... 4B-28
- Exhibit 4.2.6-33 Sample Combination Award and Notice to Proceed Letter 4B-30
- Exhibit 4.2.6-40a Sample Notice to Proceed Letter (For Delivery at Preconstruction Conference) 4B-32
- Exhibit 4.2.6-40b Sample Notice to Proceed Letter (Certified Mail)..... 4B-33
- Exhibit 4.4.4.c-20a Design-Build CBD Solicitation Notice for New Facility 4B-33
- Exhibit 4.4.4.c-20b Design-Build CBD Solicitation Notice for Expansion of Existing Facility 4B-35
- Exhibit 4.4.4.c-50 Guidelines for Drafting Design-Build Solicitations 4B-36
- Exhibit 4.4.4.c-70 Sample Technical Proposal Evaluation Format 4B-38
- Exhibit 4.4.4.c-91 Payments Under Cost-Reimbursable GMP Design-Build Contracts 4B-39
- Exhibit 4.4.4.c-101 Payment of A/E Fees Under Fixed-Price Design-Build Contracts 4B-40

5A Contract Pricing for Architect-Engineer Services 5A-3

- 5.1 Price Evaluation 5A-3
 - 5.1.1 General 5A-3
 - 5.1.2 Analyzing Proposals..... 5A-3
 - 5.1.2.a Price Analysis..... 5A-3
 - 5.1.2.a-10 Life Cycle Costing 5A-3
 - 5.1.2.b Adequate Price Competition 5A-3
 - 5.1.2.c Cost Analysis..... 5A-4
- 5.2 Cost Principles..... 5A-4
 - 5.2.1 General 5A-4
 - 5.2.2 Contract Costs..... 5A-4
 - 5.2.2.a Total Cost..... 5A-4
 - 5.2.2.b Direct Costs..... 5A-4
 - 5.2.2.c Indirect Costs 5A-5
 - 5.2.2.d Credits 5A-5
 - 5.2.3 Allowed Costs..... 5A-5
 - 5.2.4 Advance Agreement on Costs..... 5A-5
 - 5.2.5 Unallowable Costs..... 5A-5
 - 5.2.9 Educational Institutions..... 5A-5

5.2.12	Indirect Cost Rates.....	5A-5
5B	Contract Pricing for Construction Services.....	5B-3
5.1	Price Evaluation	5B-3
5.1.1	General	5B-3
5.1.2	Analyzing Proposals.....	5B-3
5.1.2-10	Price and Cost Analysis.....	5B-3
5.1.2-20	Price or Cost Analysis Report.....	5B-3
5.1.2.a	<i>Price Analysis</i>	5B-3
5.1.2.a-10	Life Cycle Costing	5B-3
5.1.2.a-20	Price Analysis Techniques	5B-3
5.1.2.a-21	Competitive Proposals	5B-4
5.1.2.a-22	Prices Paid in the Past	5B-4
5.1.2.a-23	<i>Cost Estimates</i>	5B-4
5.1.2.a-24	<i>Comparability</i>	5B-4
5.1.2.b	Adequate Price Competition	5B-4
5.1.2.c	<i>Cost Analysis</i>	5B-4
5.1.2.c-10	Cost Analysis Techniques	5B-5
5.1.2.c-20	<i>Other Techniques</i>	5B-5
5.1.2.c-21	Historical Comparisons	5B-5
5.1.2.c-22	Comparisons Using Market Data.....	5B-6
5.1.2.c-23	Cost-Estimating Relationships	5B-6
5.1.2.c-24	Comparison with Postal Service Estimates	5B-6
5.2	Cost Principles.....	5B-6
5.2.1	General	5B-6
5.2.2	Contract Costs.....	5B-6
5.2.2.a	<i>Total Cost</i>	5B-6
5.2.2.b	<i>Direct Costs</i>	5B-6
5.2.2.b-10	<i>Labor Costs</i>	5B-6
5.2.9	Educational Institutions	5B-7
6A	Contract Administration for Architect-Engineer Contracts.....	6A-5
6.1	General	6A-5
6.1.1	Responsibilities	6A-5
6.1.1.a	Contracting Officers and Purchase Teams	6A-5
6.1.1.b	Contracting Officer's Representatives	6A-5
6.1.1.b-10	Delegation of Authority for A/E Services Contracts.....	6A-5
6.1.1.c	Relationship Between the Postal Service and Supplier Representatives	6A-5
6.1.2	Contract Administration Functions	6A-5
6.1.2-10	Administration of A/E and Environmental Services Contracts	6A-6
6.1.2-20	A/E Performance Evaluations	6A-6
6.1.2-21	Preparation of A/E Performance Evaluations	6A-6
6.1.2-22	Distribution of A/E Performance Evaluations.....	6A-7
6.2	Contract Performance.....	6A-7
6.2.1	Postaward Orientation.....	6A-7
6.2.2	Record Keeping.....	6A-7

6.2.3	Contract Monitoring	6A-7
6.2.3-10	Monitoring Design Progress.....	6A-7
6.2.3-20	Construction Progress Reports	6A-7
6.2.3.a	<i>Personnel</i>	6A-7
6.2.3.b	Using Suppliers to Monitor Performance.....	6A-8
6.2.3.c	Review of Supplier Submittals.....	6A-8
6.2.4	Delivery	6A-8
6.2.5	Right to Adequate Assurance of Performance	6A-8
6.2.6	Bankruptcy	6A-8
6.3	Quality Assurance.....	6A-8
6.3.1	Inspection and Testing	6A-8
6.3.2	Acceptance	6A-8
6.3.2-10	Prohibition Against Signing Completed A/E Drawings	6A-8
6.3.2-20	Completion of Form 1233 for A/E Contracts	6A-8
6.3.2-30	A/E's Role in Acceptance and Closeout of Construction Contracts.....	6A-8
6.3.3	Receiving Reports.....	6A-8
6.4	Payments and Financing.....	6A-9
6.4.1	General	6A-9
6.4.1-10	Prompt Payment Under A/E Contracts	6A-9
6.4.2	Invoices 6A-9	
6.4.3	Payment	6A-9
6.4.3.f	<i>Final Payment</i>	6A-9
6.4.3.f-10	Final Payment on A/E Contracts.....	6A-9
6.4.3.f-11	Final Payment on A/E Contracts for Design Only	6A-9
6.4.3.f-12	Final Payment on A/E Contracts Involving Construction Services	6A-10
6.4.4	Withholding Payments.....	6A-10
6.4.5	Progress Payments.....	6A-10
6.4.5-10	A/E Contract Progress Payments	6A-10
6.4.5-11	Processing A/E Contract Payment Requests.....	6A-10
6.4.6	Limitation of Cost or Funds.....	6A-10
6.4.7	Assignment of Claims.....	6A-10
6.5	Contract Modifications	6A-10
6.5.1	General	6A-10
6.5.1-10	Administrative Change Orders Under A/E Indefinite-Quantity Contracts.....	6A-10
6.5.1-11	Modifications to A/E Indefinite-Quantity Work Orders	6A-11
6.5.1-12	Issuance of A/E Contract Modifications	6A-11
6.5.1-20	Construction Modifications Caused by Design Deficiencies	6A-11
6.5.1-21	Procedures Involving Cases of A/E Design Deficiency	6A-11
6.5.1-30	Closeout of A/E Contracts.....	6A-12
6.5.1.a	Effective Dates	6A-12
6.5.1.f	Exercise of Options	6A-12
6.5.1.f-10	Exercise of A/E Construction Services Option.....	6A-12
6.5.1.f-11	Form of Notification.....	6A-12
6.5.1.g	Correcting Mistakes.....	6A-12
6.5.2	Change Orders	6A-12

6.5.3	Equitable Adjustments for Delays	6A-13
6.5.4	Novation and Change-of-Name Agreements.....	6A-13
6.6	Postal Service Property.....	6A-13
6.7	Subcontracting Policies and Procedures.....	6A-13
6.8	Claims and Disputes.....	6A-13
6.8-10	Alternative Dispute Resolution	6A-13
6.9	Contract Termination.....	6A-13
6.10	Remedies and Damages	6A-13
Exhibits		
Exhibit 6.1.1.b-10	Sample COR Designation Letter for A/E Services Contract.....	6A-14
Exhibit 6.1.2-21a	Form 7477-A, A/E's Performance - Design Phase Evaluation.....	6A-15
Exhibit 6.1.2-21b	Form 7477-B, A/E's Performance - Construction Phase Evaluation	6A-16
Exhibit 6.2.3-20a	Weekly Construction Progress Report	6A-17
Exhibit 6.2.3-20b	Monthly Construction Progress Report	6A-18
Exhibit 6.4.3.f-11	Form 4211-B, Facility and Fixed Mechanization Project Contract Payment Authorization	6A-19
Exhibit 6.5.1.f-11	Sample Letter for Exercising Construction Services Option.....	6A-20

6B Contract Administration for Construction Contracts6B-7

6.1	General	6B-7
6.1.1	Responsibilities	6B-7
6.1.1.a	Contracting Officers and Purchase Teams	6B-7
6.1.1.b	Contracting Officer's Representatives	6B-7
6.1.1.c	Relationship Between the Postal Service and Contractor Representatives	6B-7
6.1.2	Contract Administration Functions	6B-8
6.1.2-10	COR Responsibilities	6B-8
6.1.2-11	Construction Contract Administration Duties	6B-8
6.1.2-20	Construction Contractor Performance Evaluations.....	6B-9
6.1.2-21	Preparation of Construction Contractor Performance Evaluations.....	6B-10
6.1.2-22	Distribution of Construction Contractor Performance Evaluations	6B-10
6.2	Contract Performance.....	6B-10
6.2-10	Performance of Construction Work by Prime Contractor.....	6B-10
6.2.1	Postaward Orientation.....	6B-10
6.2.1-10	Preconstruction Conference.....	6B-10
6.2.1-11	Preconstruction Conference Attendees	6B-11
6.2.1-12	Preparation for Preconstruction Conference.....	6B-11
6.2.1-13	Preconstruction Conference Minutes	6B-12
6.2.2	Record Keeping.....	6B-12
6.2.2-10	Maintenance of Records Under Guaranteed Maximum Price Design- Build Contracts	6B-12
6.2.3	Contract Monitoring	6B-12
6.2.3-10	Monitoring Construction Progress	6B-12
6.2.3-11	Contractor's Project Schedule	6B-12
6.2.3-12	Review of Contractor's Schedule	6B-13
6.2.3-13	Schedule Updates, Adjustments, and Revisions	6B-13

6.2.3-131	<i>Schedule Updates</i>	6B-14
6.2.3-132	Schedule Adjustments	6B-14
6.2.3-133	Schedule Revisions	6B-14
6.2.3-14	Postal Service Direction to Overcome Contractor Delay	6B-15
6.2.3-141	Excessive Schedule Revisions by the Contractor	6B-15
6.2.3-20	Contractor's Daily Construction Reports	6B-15
6.2.3-30	Monitoring Fixed Mechanization Work	6B-15
6.2.3-40	Monitoring Environmental Work	6B-15
6.2.3.a	<i>Personnel</i>	6B-15
6.2.3.b	Using Suppliers to Monitor Contract Performance	6B-15
6.2.3.c	Review of Supplier Submittals	6B-15
6.2.4	Delivery	6B-16
6.2.5	Right to Adequate Assurance of Performance	6B-16
6.2.6	Bankruptcy	6B-16
6.3	Quality Assurance	6B-16
6.3.1	Inspection and Testing	6B-16
6.3.1-10	Construction Inspections	6B-16
6.3.1-11	Construction Inspection Purposes	6B-16
6.3.1-12	Construction Inspectors	6B-17
6.3.1-13	Manner of Conducting Inspections	6B-17
6.3.1-14	Construction Inspection Reports	6B-17
6.3.1-15	Pre-Occupancy Safety and Health Inspection	6B-17
6.3.1-16	Accessibility Inspection	6B-17
6.3.2	Acceptance	6B-18
6.3.2-10	Responsibility for Acceptance of Construction Work	6B-18
6.3.2-11	Binding Effect of Acceptance of Construction Work	6B-18
6.3.2-12	Inspection and Acceptance Procedures for Construction Contract Closeout	6B-18
6.3.2-13	Preliminary Completion Inspection	6B-18
6.3.2-131	Submission of Manuals and Warranties at Preliminary Completion Inspection	6B-18
6.3.2-132	Option to Postpone Preliminary Punchlist Inspection	6B-18
6.3.2-14	Substantial Completion Inspection	6B-19
6.3.2-141	Scheduling of Substantial Completion Inspection	6B-19
6.3.2-142	The Substantial Completion Inspection Team	6B-19
6.3.2-143	Conducting the Substantial Completion Inspection	6B-19
6.3.2-144	Substantial Completion Inspection Submittals	6B-19
6.3.2-145	Standards for Determining Substantial Completion and Acceptance	6B-20
6.3.2-15	Actions Following Substantial Completion Inspection	6B-20
6.3.2-151	When the Work is Not Substantially Complete	6B-20
6.3.2-152	When the Work is Substantially Complete	6B-21
6.3.2-16	Final Completion Inspection and Final Acceptance	6B-21
6.3.2-20	Partial Occupancy Before Acceptance	6B-21
6.3.2-21	Effects of Partial Occupancy Before Acceptance	6B-21
6.3.2-22	Notice of Partial Occupancy Before Acceptance	6B-22

6.3.2-30	Contract Closeout.....	6B-22
6.3.2-31	Contract Final Payment	6B-22
6.3.2-32	Related Project Closeout Actions.....	6B-23
6.3.2-33	Project Closeout Checklist	6B-23
6.3.2-40	Completion of Form 1233	6B-23
6.3.2-41	<i>Technical Final</i>	6B-23
6.3.2-42	Processing Form 1233 for Technical Completion Phases	6B-23
6.3.2-43	Administrative and Fiscal Completion	6B-24
6.3.2-431	Processing Form 1233 for Administrative and Fiscal Completion.....	6B-24
6.3.2-432	Processing Form 1233 for Administrative and Fiscal Completion with Unsettled Claims.....	6B-24
6.3.3	Receiving Reports.....	6B-24
6.4	Payments and Financing.....	6B-25
6.4.1	General	6B-25
6.4.2	Invoices 6B-25	
6.4.3	Payment	6B-25
6.4.3.f	<i>Final Payment</i>	6B-25
6.4.4	Withholding Payments.....	6B-25
6.4.4-10	Retained Percentage Under Construction Contracts.....	6B-25
6.4.4-11	Reduction of Retained Percentage	6B-25
6.4.4-12	Reduction of Retained Percentage After Substantial Completion	6B-26
6.4.5	Progress Payments.....	6B-26
6.4.5-10	Construction Contract Progress Payments	6B-26
6.4.5-11	Review of Construction Contract Progress Payments.....	6B-26
6.4.5-111	Review of Progress of Construction	6B-26
6.4.5-12	Authority to Approve Contract Progress Payments	6B-26
6.4.5-13	Contract Schedule of Values	6B-26
6.4.5-131	Format of Contract Schedule of Values.....	6B-26
6.4.5-132	Review and Approval of Contract Schedule of Values	6B-27
6.4.5-14	Payment for Stored Materials	6B-27
6.4.5-141	Payment for Materials Stored On-Site	6B-27
6.4.5-142	Payment for Materials Stored Off-Site.....	6B-27
6.4.5-15	Payment for Bonds Under Construction Contracts	6B-28
6.4.5-16	Use of Contractor's Invoice.....	6B-28
6.4.5-17	Steps for Processing Progress Payments Under Contracts	6B-28
6.4.5-18	Progress Payments Under Small Contracts	6B-29
6.4.5-181	One-time Payments Under Small Construction Contracts.....	6B-29
6.4.6	Limitation of Cost or Funds.....	6B-29
6.4.7	Assignment of Claims.....	6B-29
6.5	Contract Modifications	6B-29
6.5.1	General	6B-29
6.5.1-10	Modifications to Construction Contracts.....	6B-29
6.5.1-11	Contract Clauses Related to Contract Modifications.....	6B-29
6.5.1-12	Postal Service Cost Estimate for Contract Modifications	6B-30
6.5.1-13	Timeliness of Review and Approval of Contract Modifications	6B-30

6.5.1-14	Proposed Contract Modification Preparation and Issuance.....	6B-30
6.5.1-15	Processing the Contractor's Cost Proposal for Proposed Contract Modification	6B-31
6.5.1-151	Allowable Costs for Contract Modifications.....	6B-32
6.5.1-16	Review and Approval of Proposed Contract Modifications.....	6B-33
6.5.1-161	Findings of Fact for Proposed Contract Modifications	6B-33
6.5.1-162	Approval of Proposed Contract Modifications	6B-33
6.5.1-20	Distribution of Approved Contract Modifications	6B-34
6.5.1-30	Price to be Determined Later Modification Procedure	6B-34
6.5.1-31	PDL Modification Request	6B-34
6.5.1-32	Final Agreement on PDL Modifications	6B-34
6.5.1-33	Monitoring Performance of PDL Modifications.....	6B-34
6.5.1-40	Contract Modification Log.....	6B-34
6.5.2	Change Orders	6B-35
6.5.3	Equitable Adjustments for Delays	6B-35
6.5.3.a	General	6B-35
6.5.3.a-10	Contractor's Obligation to Perform in a Timely Manner	6B-35
6.5.3.a-11	Contractor's Responsibility for Nonexcusable Delays.....	6B-35
6.5.3.a-12	Notice of Time Extension Requests.....	6B-35
6.5.3.a-13	Prompt Consideration of Time Extension Requests.....	6B-35
6.5.3.a-14	Responsibility for Justifying Time Extensions	6B-35
6.5.3.a-15	Manner of Justifying Time Extensions.....	6B-36
6.5.3.a-16	Documenting Justification for Time Extensions	6B-36
6.5.3.a-17	Monitoring Excusable and Compensable Delays	6B-36
6.5.3.a-171	Contractor Expenses	6B-36
6.5.3.a-172	<i>Photographs</i>	6B-37
6.5.3.a-173	<i>Idle Resources</i>	6B-37
6.5.3.a-174	Part-Time Resources	6B-37
6.5.3.a-18	Modifications for Time Extensions	6B-37
6.5.3.b	Excusable Delays	6B-37
6.5.3.b-10	Strikes and Jurisdictional Disputes.....	6B-37
6.5.3.b-11	Unusually Severe Weather	6B-37
6.5.3.b-12	Late Delivery of Materials and/or Equipment.....	6B-38
6.5.3.c	Compensable Delays.....	6B-38
6.5.3.c-10	Delays Caused by Differing Site Conditions.....	6B-38
6.5.3.c-11	Delays Caused by Suspension of Work.....	6B-38
6.5.3.c-12	Suspensions Not Ordered by the Contracting Officer.....	6B-39
6.5.3.c-13	Avoidance of Compensable Delays.....	6B-39
6.5.3.d	Concurrent Causes	6B-39
6.5.3.e	<i>Acceleration</i>	6B-39
6.5.3.e-10	Acceleration of Construction.....	6B-39
6.5.3.e-20	Voluntary Acceleration of Construction	6B-40
6.5.3.e-30	Directed Acceleration of Construction.....	6B-40
6.5.3.e-40	Constructive Acceleration of Construction	6B-40
6.5.3.e-50	Evaluation of Acceleration Versus Delay	6B-40

6.5.4	Novation and Change-of-Name Agreements.....	6B-40
6.6	Postal Service Property.....	6B-40
6.7	Subcontracting Policies and Procedures.....	6B-41
6.8	Claims and Disputes.....	6B-41
6.8.1	General	6B-41
6.8.1-10	Alternative Dispute Resolution	6B-41
6.8.1-20	Guidelines for Construction Claims Prevention.....	6B-41
6.8.1-21	Alertness to Potential Claims	6B-41
6.8.1-22	Maintenance of Accurate Correspondence.....	6B-41
6.8.1-23	Prompt Response to Contractor Complaints.....	6B-42
6.8.1-24	Action on Complaints That Are Deemed Valid	6B-42
6.8.1-25	Action on Complaints That Are Deemed Not Valid	6B-42
6.8.1-26	Documentation of Potential Claims.....	6B-43
6.8.2	Claim Initiation	6B-43
6.8.3	Decision and Appeal.....	6B-43
6.9	Contract Termination.....	6B-43
6.9.1.c	General Principles	6B-43
6.9.1.c-10	No-Cost Settlement	6B-43
6.10	Remedies and Damages	6B-43
Exhibits		
Exhibit 6.1.1.b-10a	Sample COR Designation Letter for Construction Contract (When A/E Is Retained)	6B-44
Exhibit 6.1.1.b-10b	Sample Letter Designating Authorized Representative (When No A/E is Involved).....	6B-46
Exhibit 6.1.2-21	Form 5002, Construction Contractor Performance Evaluation.....	6B-47
Exhibit 6.2.1-11a	Sample Preconstruction Conference Invitation Letter.....	6B-48
Exhibit 6.2.1-11b	Sample Preconstruction Conference Agenda.....	6B-49
Exhibit 6.2.3-20	Daily Construction Report.....	6B-53
Exhibit 6.3.1-14	Construction Inspection Report	6B-55
Exhibit 6.3.2-152	Sample Acceptance Letter	6B-56
Exhibit 6.3.2-16	Form 1233, Project Financial Change/Completion Report	6B-57
Exhibit 6.3.2-33	Construction Project Closeout Checklist.....	6B-58
Exhibit 6.3.2-431a	Form 4209, Project Authorization.....	6B-60
Exhibit 6.3.2-431b	Form 4211, Facility and Fixed Mechanization Project Contract Commitment Order	6B-61
Exhibit 6.4.5-13	Request for Contract Cost Breakdown	6B-62
Exhibit 6.4.5-131	Contract Cost Breakdown/Schedule of Values.....	6B-63
Exhibit 6.4.5-132	Disapproval of Contract Cost Breakdown.....	6B-66
Exhibit 6.4.5-181	Form 4211-A, Facility and Fixed Mechanization Project Contract Payment Authorization.....	6B-67
Exhibit 6.5.1-14	Request for Cost Proposal for a Proposed Change.....	6B-68
Exhibit 6.5.1-15a	Cost Estimate.....	6B-69
Exhibit 6.5.1-15b	Postal Service Form 7330 Amendment/Modification.....	6B-71
Exhibit 6-5.1-161	Form 4909, Findings of Facts for Contract Modifications	6B-72

7 Bonds, Insurance, and Taxes7-3

7.1 Bonds 7-3

 7.1.1 General 7-3

 7.1.2 Performance and Payment Bonds for Construction Contracts 7-3

 7.1.2.a *General* 7-3

 7.1.2.a-10 Receipt and Review of Construction Bonds 7-3

 7.1.2.a.5 *Amount* 7-3

 7.1.2.a.5-10 Calculation of Bond Amount for Indefinite-Quantity Construction Contracts..... 7-3

 7.1.2.b Notice to Sureties..... 7-4

 7.1.3 Performance and Payment Bonds for Other Than Construction Contracts 7-4

 7.1.4 Patent Infringement Bonds 7-4

 7.1.5 Fidelity Bonds 7-4

 7.1.6 Contract Postal Unit Bonds 7-4

 7.1.7 Other Types of Bonds 7-4

 7.1.8 Execution of Bonds 7-4

 7.1.9 Sureties 7-4

 7.1.10 Contract Administration..... 7-4

7.2 Insurance 7-4

 7.2.1 Policy 7-4

 7.2.1-10 Insurance Requirements Under A/E and Construction Contracts 7-5

 7.2.2 Types of Insurance 7-5

 7.2.2-10 Builder's Risk Insurance..... 7-5

 7.2.2-20 Environmental Liability Insurance 7-5

 7.2.2.b General Liability Insurance 7-5

 7.2.3 Self-Insurance 7-5

 7.2.4 Errors and Omissions Insurance..... 7-6

 7.2.4-10 Coverage for A/E Errors and Omissions 7-6

 7.2.4-11 Commerce Business Daily Announcement Requirements 7-6

 7.2.4-12 Waiver of A/E Errors and Omissions Insurance 7-6

7.3 Taxes 7-6

8 Patents and Data Rights.....8-3

8.1 General Policies 8-3

8.2 Acquisition of Rights..... 8-3

8.3 Rights in Data..... 8-3

9 Labor Policies9-3

9.1 General 9-3

9.2 Convict Labor 9-3

9.3 Contract Work Hours and Safety Standards Act..... 9-3

9.4 Construction Contracts and Lease Agreements..... 9-3

 9.4.1 Definitions 9-3

 9.4.2 Labor Standards for Construction 9-3

 9.4.2.a Davis-Bacon Act..... 9-3

7-4

9.4.3	Labor Standards for Leases	9-4
9.4.3.a	Davis-Bacon Act.....	9-4
9.4.4	Clauses	9-4
9.4.5	Administration and Enforcement	9-4
9.4.5.a	<i>General</i>	9-4
9.4.5.a-10	Preconstruction Conference.....	9-4
9.4.5.b	Applicability	9-4
9.4.5.c	Wage Determinations	9-4
9.4.5.c.1	General Wage Determinations	9-5
9.4.5.c.2	Project Wage Determinations	9-5
9.4.5.c.9	Additional Classifications	9-5
9.4.5.d	<i>Subcontracts</i>	9-6
9.4.5.e	Payrolls and Compliance Statements.....	9-6
9.4.5.f	Investigations	9-6
9.4.5.f-10	Interviewing Workers	9-6
9.4.5.f-20	Checking Worker Classifications.....	9-6
9.4.5.g	Enforcement Reports	9-7
9.4.5.h	Semiannual Enforcement Reports	9-7
9.4.5.i	Suspensions and Deductions of Contract Payments.....	9-7
9.4.5.i-10	Decision by Department of Labor	9-7
9.4.5.i-20	Form 4211-B, Facility and Fixed Mechanism Project Contract Payment Authorization.....	9-7
9.4.5.j	<i>Restitution</i>	9-7
9.4.5.k	Contract Termination.....	9-7
9.4.5.l	Liquidated Damages	9-7
9.5	Walsh-Healey Public Contracts Act	9-7
9.6	Fair Labor Standards Act of 1938.....	9-8
9.7	Equal Employment Opportunity	9-8
9.8	Service Contract Act.....	9-8
9.9	Employment of the Handicapped.....	9-8
9.10	Veterans	9-8
Exhibits		
	Exhibit 9.4.5.e Sample Letter Requesting Compliance with Labor Standards.....	9-9